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Work Performed 

Narrative  Work completed includes monthly reporting, completing project set-up activities 
(preparation of Project Management Plan, initial schedule), and securing resources.   

Meetings  None, awaiting receipt of the Responsible Party’s (RP’s) first deliverable  

Key Milestones 

Completed 
 None, awaiting receipt of the RP’s first deliverable 

Projected Work 

Narrative  Receive first EPA charge statement for ITR reviewers and prepare review plan based upon 
charge statement 

 Receive RP’s first deliverable, complete ITR, and submit ITR report  
Meetings  Meet with EPA to coordinate / discuss preparation of reviewer’s charge statement 

 
Key Milestones 
Forthcoming 

 Receipt of first RP deliverable and completion of ITR on first deliverable 

Issues/Challenges/Risks 

Technical 
 Challenge:  ensuring USACE has all background documents necessary to perform thorough 

ITR prior to start of review  

Schedule: 

 Challenge:  Advanced notice of dates when RP’s first deliverable will be received will be 
critical to ensure there is sufficient time to coordinate reviewer’s charge statement and 
prepare review plan prior to start of ITR, and ensure designated resources are available for 
review effort. 

Funding:  None 
 

IAG Summary 
USACE Contract Total Amend Total IAG Date 

Reimbursable Direct Fund Cite 

                 310,052                              -    310,052 310,052 1 Aug-2014 

          

 
 
Expenditures  

USACE 

Funded Current Bill Previous 
Billed 

Remaining 
Funding 

EAC Notes 
  

310,052  888.15  0 309,163.85 310,052  

Note:  This is an in-house action, therefore no contractor expenditures  
 

Scope of Work Summary 
PERFORM PROJECT PLANNING /SUPPORT EFFORTS FOR THE WEST LAKE LANDFILL OU-1, AREA 1, BRIDGETON, MO AND 
PERFORM  AN INDEPENDENT TECHNICAL REVIEW (ITR) OF UP TO FIVE DOCUMENTS GENERATED BY THE RESPONSIBLE PARTIES 
IN RESPONSE TO NRRB  COMMENTS ON THE SUPPLEMENTAL FS, INCLUDING A SUPPLEMENTAL  FS ADDENDUM (OR SIMILAR 
DOCUMENT).   SCOPE  ALSO  INCLUDES COMMUNITY RELATIONS SUPPORT  TO INFORM THE PUBLIC OF THE  ITR PROCESS AND 
RESULTS OF THE  ITRs.  
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Project Development Team  
Name Org Phone 

Robyn Kiefer CENWK-PM-M 816-389-3615 

Susan Adams CEMVS-CE-CF 314-422-7205 

Paul Speckin CENWK-ED-EG 816-389-3592 

Jon Rankins CEMVS-HP 314-260-3933 

Robin Parks CEMVS-ED-GT 314-436-7237 

Dave Evans CEMVS-PM-PR 314-260-3939 

Brad Vann  EPA R7 RPM 913-551-7611 

 
 

Electronic Deliverable  December 9, 2014 

Robyn Kiefer 

Project Manager 

816-389-3615 

 Date 

 


